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Meeting Summary 

US 29 North Corridor Advisory Committee (CAC) Meeting #5 

December 1, 2015, 6:30 p.m. – 9:00 p.m. 

East County Regional Services Center  

3300 Briggs Chaney Rd. Silver Spring, MD 20904 

Attendees 

Corridor Advisory Committee (CAC) Members  

Erik Amick  Matthew Koch X 

Carole Ann Barth X Peter Myo Khin X 

John Bowers X Rob Richardson  

Brian Downie X Julian Rosenberg  X 

Oladipo Famuyiwa  Ian Swain  

Johnathan M. Genn  Joseph Tahan  

Latisha Johnson  Eric Wolvovsky X 

Bernadine Karns X   

Project Team  

Facilitator – Alan Straus Facilitator Assistant – Lauren Garrett  

Lead Project Facilitator – Andrew Bing Facilitator Assistant – Lauren Michelotti 

SHA Representative – Brian Lange County RTS Manager – Joana Conklin 

SHA Project Manager – Jamaica  Arnold County Facilitator – Tom Pogue 

MTA Planning Director – Kevin Quinn MTA Corridor Manager – Tamika Gauvin 

MTA Program Manager – Jackie Seneschal County Project Engineer – Rafael Olarte 

 County Representative – Jewru Bandeh 

Public  

James Zepp Dan Wilhelm 

Handouts 

Handouts to add to CAC Members’ study binders were distributed, which included the 
following: 

 Meeting #4 Summary  

 Meeting #5 Agenda 

 Meeting #5 PowerPoint 

 Meeting #5 Breakout Discussion Info Sheet   
 

Meeting materials, including a video recording of the meeting, will be posted on the County’s 
RTS website: www.montgomerycountymd.gov/rts. 

Introductions 

Alan Straus, the meeting facilitator, opened the meeting by providing an overview of the 

materials being distributed and the agenda. This meeting is an informational session followed by 
a breakout session for CAC members. 
 
CAC Member Comment: Please provide additional information on County Executive Leggett’s 

statement on the future Bus Rapid Transit (BRT) and how that impacts our work. Does it impact 
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our input on the project and schedule? We also still have items pending from prior meetings. 
Members previously requested a study of MD 650 (New Hampshire Avenue) as part of this 
project, and we expect a status update. Additionally, the data that was requested has only been 

partially received to this point. 
o Project Team Response: Your comments and concerns have been recorded, and some of 

those outstanding items will be addressed early on in this meeting.  

BRT Project Management Team Update  

Kevin Quinn, Director of Planning and Programming with Maryland Transit Administration 
(MTA) introduced himself to the CAC Members. MTA is the operator of transit in the Baltimore 

region and also the lead planner and advocate for mass transit for the State of Maryland. Kevin 
noted that when the study started, Maryland State Highway Administration (SHA) was the lead; 
MTA has taken on the leadership role as the study continues. The change in project leadership 
does not change the project team and key contributors; it actually allows additional resources to 

aid the project. 
 
Joana Conklin addressed the announcement by County Executive Leggett regarding BRT efforts 
in Montgomery County. The press release was provided to members with the section that 

impacts this project highlighted. CE Leggett has instructed the Department of Transportation to 
continue working with the State on the studies that are underway, but to also look at short-term 
(or phased) solutions that might be able to be used to improve transit in the area for quicker 
results while studies on longer-term efforts are being undertaken. These BRT corridor studies 

take years and the Executive recognizes there is still a need to improve transit in the area in the 
shorter term.  
 
Joana also discussed the status of the MD 650 (New Hampshire Ave) Study.  In May 2015, the 

Montgomery County Council voted for two amendments to be added to the Rapid Transit 
System (RTS) project in the county’s Capital Improvement Program (CIP): $2 million dollars in 
funding for FY 16 (current fiscal year) and added language that the study of the New Hampshire 
BRT would begin in FY 16. A formal letter was sent by the County to the Maryland Department 

of Transportation (MDOT) requesting a schedule, budget, and scope to initiate MD 650 BRT 
study. At the time SHA was managing the US 29 and MD 355 studies and reviewing their 
resources. SHA has been coordinating with MTA on a response regarding the State’s ability to 
take on this additional work. The County is awaiting the State’s response, and looking for 

guidance on how the project should move forward from the State’s perspective. 
 
Question: What is the timeline for the short-term BRT effort? 

o Answer: It is hard to say, as we have just received instruction to move forward with 

researching short-term options. MCDOT will need to develop its recommendations, and 

then the County Executive will be able to decide upon a course of action. At that point, a 
timeline for implementation could then be developed. 

 

Question: Is there any information we can provide here through the CAC to help with short-term 
solutions? 
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o Answer: We will go back and revisit information we have gathered during the meetings 
over the last 9 months concerning issues and constraints in the corridor. We want to look 
at everything that has already been developed, and we are open to any additional thoughts 

and input you can provide. MCDOT will also be considering public input opportunities as 
part of its evaluative work. 

Question: The statement from Leggett was to explore less expensive alternatives. Are there any 
parameters you’ve been given; for example, one or two alternatives as opposed to three? Are 
there any other parameters you can share? 

o Answer: Nothing has been decided at this point, we are looking at the whole corridor 

right now. We will be looking at the limits and looking at each of the corridors in greater 
detail to determine an appropriate approach.  

Question: Can MTA give us a response tonight about if they are able to take on the MD 650 
study?  

o Answer: No, but we are looking at it. We have to look at budgets, staff, contract 
authority and other aspects to determine available resources. We are in the process of 
putting together the cost estimates.  

Question: Is FDA involved in funding the study of MD 650?   

o Answer: Not currently, if we initiate the study on MD 650 we would form another 
corridor advisory committee and work towards getting FDA involved in that study. They 
have expressed interest on BRT in that corridor. And we continue to coordinate with 
them on the US 29 BRT study. 

Project Process and Schedule  

Jackie Seneschal from MTA covered current activities on the US 29 BRT project, and those 

projected to be conducted through summer 2016 and beyond.  
 
Jackie explained that as part of the Federal Transit Administration (FTA) approval process, SHA 
and MTA are required to do extensive preliminary work before they can enter the formal 

National Environmental Policy Act (NEPA) process and receive federal approval for funding. 
MTA is working to complete as much possible of the fundamental planning and preliminary 
engineering work prior to entering the federal approval process, because once entered, NEPA 
approvals must be acquired and 30 percent engineering plans must be completed within two 

years. In order to meet this requirement, SHA and MTA are preparing documents like the 
Preliminary Purpose and Need to a level where federal approval could be reasonably expected. 
 
The study team has developed a process to complete technical work during the pre-NEPA 

process that can then roll fairly easily into FTA’s project development process. The flow chart on 
slide 5 shows the preliminary process we are going to follow. A great deal of data has been 
collected and presented, but it’s clear from a number of requests that we have not provided all of 
the pieces of data to the CAC that some of the members are anxious to see. We are very close to 

having the preliminary purpose and need document assembled and ready to share with the CAC 
members. We want to provide it in language that is as clear and cohesive as possible. We have 
worked really hard to determine a set of goals and objectives to be included in the Preliminary 
Purpose and Need document based on initial feedback provided by CAC members.  
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We are also in the very beginning of the development of conceptual alternatives. We want to cast 
a wide net for those improvement concepts; we have to develop a set of measures of 
effectiveness to evaluate the conceptual alternatives. The goal is to have, by this time next year, 

identified a narrower set of alternatives that are reasonable and those that are not considered 
feasible will have been dropped from consideration based on the evaluation criteria we establish.   
 
Slide 6 shows a preliminary schedule of project activities. Those activities that are shown in 

beige have not been funded thus far, but will be required to be completed prior to entering the 
formal federal NEPA approval process.  
 

Question: Please explain purpose and need vs locally preferred alternative. 

o Answer: Purpose and need defines the problem we are trying to solve. The locally 
preferred alternative is the point at which we can say, for local needs, this is the 
option/alternative that best satisfies the purpose and need.  

Question: The ridership and traffic impacts analysis, what are we talking about there? Is that 
model running analyses of conceptual alternatives and actually getting more robust existing 
ridership information than we have?  

o Answer: It involves a round of traffic models using a visual simulation modeling 
software called VISSM, as well as a ridership forecasting model. They are run for the 

future no-build option, and each of the conceptual build alternatives that we establish. 
Then, based on the results of the measures of effectiveness assessment, we will be able to 
compare the performance of each of the alternatives and hopefully find a locally 
preferred alternative.  

Question: When do we define the no-build option?  

o Answer: By definition we have to use the projects currently funded in the Constrained 

Long Range Plan (CLRP) for 2040 for the no-build option. TSM does not involve 
significant construction; our goal is to develop a TSM alterative that would involve a 
relatively low level of potential impacts while providing a measureable transit 
enhancement.   

Question: The reason we go to the NEPA process is to apply for federal grants; is that 
happening?  

o Answer: We are assuming at this stage when the time comes for construction, the county 
and/or the State would want to be in a position to go after Federal funding. That is our 
assumption today, but if the county can fund the improvements, we would still have to 
use the Maryland Environmental Policy Act (MEPA) process. There is a State and 

Federal process for funding requirements and we don’t want to take any of those off the 
table.  

Goals and Objectives/Preliminary Purpose and Need 

Tamika Gauvin reviewed the purpose and need discussion that was initiated during Meetings 2 
and 3. Tamika clarified that the purpose and need is a specific document that is reviewed and 
approved as part of the formal NEPA process to justify the project and provide a way to compare 

and evaluate the alternatives to determine the best alternative. We want to be best positioned for 
the NEPA process later, so we are currently identifying where we are now as the Preliminary 
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Purpose and Need. We have already started to get quantifiable data, and have identified the 
problems and possible solutions known as conceptual alternatives. We are starting the 
conversation tonight about the conceptual alternatives that we will present in greater detail at a 

later date.  
 
Using CAC feedback, the study team has begun development of some language for the 
Preliminary Purpose and Need. A number of groups have provided input on the Preliminary 

Purpose and Need such as MCDOT, the County Rapid Transit System Steering Committee, 
MTA, Maryland National Park and Planning Commission (M-NCPPC), SHA, and the CACs.  
 
In addition to developing the goals and objectives and purpose and need the study team must also 

develop measures of effectiveness (as noted earlier by Jackie) to see how the alternatives will 
perform.   
 
CAC needs that were captured in previous meetings were made into quantifiable objectives by 

the project team. Primary goals drafted include: 

 Improve quality of transit service  

 Develop transit services that enhance quality of life 

 Improve mobility opportunities and choices  

 Develop transit services that support master planned development 

 Support sustainable and cost effective transportation solutions  

 
The next step is for the project team to distribute the purpose and need to the CAC. We will 
address your comments on the purpose and need, and then provide it to the general public for 
comments.  

 

Question: Does the Federal purpose and need resolve after we get to the locally preferred 
alternative?  

o Answer: By the end of this preliminary process, when we have selected the locally 
preferred alternative, we will also have a fully drafted Preliminary Purpose and Need 
document. The formal purpose and need document won’t be finalized until it has been 
approved by an array of Federal agencies.  

 

CAC Member Comment: As you go through the goals and objectives a lot of it is tied to end 
user or community experiences, then you get to a goal for providing cost effective transportation 
and to support a cost effective system. The goals should also reflect a driving factor aimed at 
reducing the cost to the end user.  

 

Question: On slide 12, it says improve quality of transit service, and make door-to-door transit 
competitive with auto travel; how is that possible?  

o Answer: When considering a way to implement the BRT system there are different 
running way options that can be utilized to expedite transit movements. The way we 
develop the alternative allows us to make a speedier and easier way to get the BRT 
through the traffic so that it may become faster using a certain service plan. One thing to 

remember is what you are trying to do with the goals and objectives is to use them as a 
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tool to compare alternatives. You will probably never beat door-to-door time in auto 
travel but some alternatives will be better than others (more competitive) and the goals 
and objectives, with their measurements, will help show and evaluate tradeoffs for 
implementation options. 

 

CAC Member Comment: Currently there are systems that service existing transportation 
demand. Just about everything in here focuses on new riders. We have a high population of 
riders south of White Oak and I’m really concerned if we are only focusing the design on 
drawing future riders, even if the projections are true, we need to meet existing demand. Another 

important point that was lost is that community resources like shopping and entertainment should 
not be cut off by the transportation solution. It doesn’t do us good to build something that 
improves some part of the corridor and trashes another. 

 

Project Team Response: This is a process for us to develop goals and objectives and purpose 
and need. We really appreciate your input on all this and we are at the preliminary stage of 

getting this information out. We will be distributing to the public the draft preliminary purpose 
and need document along with all of the appendices over the next several weeks. The study team 
encourages members to submit their comments early. Additional comments from the general 
public will also be obtained as part of the spring public meetings. 

Conceptual Alternatives Development  

Brian Lange presented the conceptual alternatives. Brian emphasized that the team wants to help 

members better understand our approach to the development of the conceptual alternatives and to 
get your feedback on those components. The following components combine to make up the 
conceptual alternatives: 

 Running way (there are 6 options) 

 Station locations, surroundings, and access 

 Service and operations  

Keep in mind, not every running way option is appropriate for every section of the project area. 

Tradeoffs are important when thinking about the best approach for implementing improvements. 
We want to bring in as many riders as possible to these transit systems, safely and efficiently. Up 

to this point, we have not discussed service operations much, but we need to consider bus 
routing, transfer points, headways (time between buses) and frequency.   

While in the breakout groups, we encourage the members to consider all of these components, 
including the tradeoffs of implementing each; how they interact with the surrounding 

communities and travel demand centers; potential impacts; rider needs and connectivity, and the 
user experience associated with running ways, station locations, and service operations options.  

 

 



 

Page 7

 
 

Breakout Session Overview 

The CAC Members divided into two groups: 

 North #1: Lockwood Drive to Industrial Parkway (includes Lockwood Drive/Stewart 

Lane Spur) 
 North #2: Industrial Parkway to just north of Briggs Chaney Road 

Groups were tasked with covering the following three topics: 

 Running Way – What running way(s) may be appropriate for this segment of US 29? 

 Station Locations, Surroundings, and Access – What station locations may be appropriate 
for this segment of US 29? 

 Service and Operations – What activity centers should the BRT system serve?  

The goal was to gather the CAC members’ local knowledge of the area. The facilitators 

encourage respectful dialogue and noted there will be opposing opinions during this breakout 
session—the groups were advised not to seek consensus, but instead to gather as many 
comments as possible.  

The Breakout Session took a total of 75 minutes followed by each group reporting out to all 
CAC members.  

Breakout Session Report-out  

The following is a running summary of the comments and discussions recorded during the 

breakout session for each topic. For each breakout group, there is also a summary of what was 

reported out to the entire group from the designated group reporters. 

North #1 (Lockwood Drive to Industrial Parkway) 

Topic 1: Running way type 

 Dedicated peak direction reversible lane system north of Industrial Parkway then 
transition to two dedicated lanes to the north (peak direction reversible lane could 

continue down to Transit Center) 

 Reversible lane would be taken away (repurposed) from general traffic going against rush 
hour (repurposing of a lane in the off peak direction) 

 Consider an option for a dedicated reversible lane on Lockwood or mixed traffic  

 Lockwood Drive (core area of White Oak) should be treated as the main trunk line. Buses 
staying on US 29 should be considered the express spur 

 Concerns were raised about the southbound US 29 lane drop at MD 650. Already a choke 

point. If lanes taken away, traffic will be very congested. Noted environmental sensitivity 
at Paint Branch. 

 

Topic 2: Station locations, surroundings, and access 

 Station location considerations: 
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o Dangerous areas for pedestrians (Lockwood and New Hampshire). 
o Stations too close together (Oak Leaf and White Oak transit center). 
o Questions raised about transit demand at Oak Leaf – where are riders coming 

from? Is a station really needed here and at White Oak Transit Center? 
o County Pedestrian Study on Lockwood Drive should be referenced regarding 

safety on Lockwood near Oak Leaf Drive. 
o Future development (senior housing and police station and development of White 

Oak life science area) needs to be considered near Stewart Lane intersection. 
o Propose additional stop on Stewart Lane near US 29 because of how far the White 

Oak transit center is from the more densely populated area near the White Oak 
Community Center at April Lane. 

 Service Operation 
o Idea is to move people quickly and efficiently. Goal should be for people to be 

able to rely on transit so frequently that they don’t need to know the bus schedule ; 
a bus would be available every 15 mins. 

North #2 (Industrial Parkway to just north of Briggs Chaney Road) 

 Dedicated median lane, nice overpasses can accommodate stations. 

 Reversible lane segment or something simpler could also be considered to reduce 

impacts. 

 Curb lanes good idea depending on where the stations would be located, where connected 
transit would be located, and pedestrian access. 

 Station locations: 
o Tech Road Station – good location 
o Fairland road – not necessary until that construction gets sorted out 
o East County Park and Ride – not an ideal location for a station 

o Briggs Chaney Rd Station – good location 
o Musgrove Rd Station – good location 

 Service and operations 
o Easily transfer across county and local lines  

 Make sure business centers (food, shopping, car repair) are accessible and easy to access. 

Additional Question and Answer Session  

CAC Comment: I would like to see something that would demonstrate what is going on with 
some of the intersections regarding what is planned [proposed interchanges] and what is actually 
possible, development plans, etc.  We have come up with some ideas but if the State or county 
says no, how will that impact us? Plug in the ridership numbers that we have and see how those 
match and don’t match up to the station concepts.  

Project Member Comment: There is a lot more detail to come, we are at the very base of this 
process and we will share much more with the group as it’s developed in the near future. In 
meeting 3 we presented very generic, typical sections but we will put together the exact 
dimensions and configurations we plan to use and will share those with members at upcoming 
meetings.  
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Next Steps 

The facilitator will communicate with the group via email regarding future meetings as dates are 
set.    
 
Following a review by the internal project team, the meeting summary will be circulated to the 

CAC members for feedback before being finalized and posted online. 
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North Group #1: Lockwood Drive to Industrial Parkway (includes Lockwood Drive/Stewart 
Lane Spur) Facilitator Notes 

Topic 1: 

 Reversible lanes from transit Center north of Industrial Parkway. Southbound BRT run in 

northbound lane in a.m. peak and northbound BRT in southbound lane in pm peak. 

 2 Dedicated lanes from Stewart Lane to Briggs Chaney 

 Mixed traffic on Lockwood/Stewart spur 

o Noted severely  eroding cliffs at Paint Branch stream  sensitive area, north of 

stream 

o Concern about Narrowing of 29 southbound at 650 narrows to 2 lanes 

o Questioned whether US 29 is the spur and Lockwood Dr/Stewart ln is the 

alignment 

o Questioned ridership at Oak Leaf Drive (on Lockwood Dr.) station. Suggested 

reviewed z-line study which showed ridership on Lockwood Dr. 

 Suggested that the needs may be for local bus improvements and not BRT  

Topic 2: 

 Oak Leaf and White Oak Transit Center stops on Lockwood Dr. are too close 

 Safety for pedestrians on Lockwood Dr. is a concern, particularly near Oak Leaf 

o Interested in the considerations that led to Oak Leaf stop 

o MCDOT is doing a pedestrian study on Oak Leaf to Stewart Ln.  

 Noted senior assisted living facility and police station southbound side of 29 at Stewart 

Ln. / Milestone Dr. Concerned about access to station on east side of 29, safety is a 

concern 

 Suggested a new station at Steward Ln. near 29 

o 250 unit housing development and grocery store planed at industrial parkway.  

 FDA – big activity center that is not considered for access – MD 650 spur 

Topic 3: 

 Frequency and reliability are very important 

o Off peak have 1 line with detour at Briggs Chaney, 15 minute headways  

North Group #2: Industrial Parkway to just north of Briggs Chaney Road Facilitator Notes 

 Why not old Columbia Pike? 

 What running ways? 

o Median access from the interchanges, some areas are more narrow 

o Don’t want to wait so long for the Z8 

o Can go in the median or curb? 

o Curb you have cars 
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 Thoughts on type, width, bidirectional 

o Width and operations, tradeoffs, higher levels of operation 

o Median can be used 

o Lane repurposing takes away emergency, better to widen 

o 66 example, peak use of median 

o Interested in not widening to the outside 

 Transfers to Randolph Rd can have impact on stations 

 Overpasses, good for medians/ no median curb space 

 How to get people to stations? Access to station? 

 Lots of stations, speeds are affected 

 Interchange at Tech Rd. 

 Z bus transfer to BRT 

 Big businesses, Verizon 

 Centers for bus terminals 

 Randolph Rd BRT 

 15-20 minutes 

 Changing throughout the day, older people, handicap, fever during day 

 Southern area more frequently  

 


